

Initial Project Planning Template

Date	7 July 2026
Team ID	XXXXXX
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Profile Input	USN-1	As a user, I can enter my name, skills, interests, and career goals to create my profile.	3	High	AKSHAYA	01-07-2026	07-07-2026
Sprint-1	AI Theme Extraction	USN-2	As a user, I can get important themes extracted from my profile using AI models.	3	High	AKSHAYA	01-07-2026	07-07-2026
Sprint-2	Networking Message Generation	USN-3	As a user, I can receive personalized networking conversation starters based on my interests and goals.	5	High	AKSHAYA	08-07-2026	15-07-2026

Sprint-1	Fact Checking	USN-4	As a user, I can verify topics using the fact-checking feature integrated with Wikipedia API.	2	Medium	Maheswar	08-07-2026	15-07-2026
Sprint-1	History & Feedback Management	USN-5	As a user, I can view previous generated messages and provide feedback on suggestions.	3	Medium	Maheswar	16-07-2026	22-07-2026